Saddle Dam - Center Hill Dam Safety Project Overview
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Center Hill Dam Safety Remaining Activities
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Conduct PIE Risk Estimate of Barrier Wall,
Summary Report of Environmental
Commitments

Barrier Wall Fiscal Closeout
and Documentation for
Evaluation

Berm & LR Solicitation
& Source Selection

Potential
Incremental
Pool Raise

Conduct PIE Risk Estimate of Saddle Dam with

Berm, Compile and Approve Report, revise DSAC
Rating

RCC at Elev. 658
(80% confidence 1 July 2018)

-

Fiscal Closeout*

Sep 2019

Key Dates:

January 2017 - Decision on Interim Pool Raise (Go or No Go)

July 2018 - RCC Berm Evaluated; Pool Restrictions Removed
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